

**SECRET**

NPIC/TSSG/RED-064/70

20 FEB 1970

MEMORANDUM FOR: Director, National Photographic  
Interpretation Center

SUBJECT : Request for Approval for Change-in-Scope  
Amounting to [redacted] from FY-1970 Funds  
for Contract [redacted]  
[redacted]

25X1  
25X1  
25X1


1. This memorandum requests approval for the commitment of funds for a change-in-scope of a contract. The specific request is stated in Paragraph 5.

2. The NPIC presently has a contract with [redacted] for the development of [redacted] certain advanced heat processed, dry silver, photographic reproduction systems. The contract calls for the development of both reproduction materials and printing and processing equipment. Under this continuing contract, certain materials and prototype equipment have now been developed to the stage where they are ready for preliminary operational evaluation. Toward this end, a prototype, 20" wide sheet processor was delivered to NPIC in December 1969, and two additional pieces of prototype equipment are scheduled for delivery during the next few months. Limited amounts of experimental dry process materials are included within the terms of our contract and will be provided, for utilization during initial acceptance testing. Small additional amounts of material were set aside for operational demonstrations. However, our initial experiments have indicated that the materials have been more successful than anticipated, resulting in requests for additional demonstrations and operational evaluations. It is estimated that [redacted] worth of dry process photographic materials will be required to fulfill currently anticipated operational requirements. Since these materials are presently experimental and classified under the contract, they are not available for purchase on the open market. As a consequence, these materials can best be purchased through our current research and development contract.

25X1  
25X1

25X1

DDR-DUPE

**SECRET**

**SECRET**

SUBJECT: Request for Approval for Change-in-Scope Amounting  
to [ ] from FY-1970 Funds for Contract No.

25X1

25X1

3. It is, therefore, proposed that additional funds  
be added to the current contract with the [ ]  
[ ] in order to permit the expeditious  
acquisition of these materials within the present security  
restrictions.

25X1

25X1

4. After the operational introduction of these materials,  
they will be standardized, and future materials will then  
be obtained through normal supply channels. In the interim,  
the special materials obtained through this Change-in-Scope  
will fulfill Center requirements.

5. It is requested that approval be granted for a  
change-in-scope to Contract [ ] in an amount not to  
exceed [ ] and to be charged to FY-70 R&D Funds.

25X1

25X1

[ ]  
Chief, Technical Services & Support Group,  
NPIC

25X1

Attachment: Form [ ]

25X1

APPROVED: \_\_\_\_\_

5 MAR 1970

ARTHUR C. LUNDAHL  
Director

Date

National Photographic Interpretation Center

Distribution:

- Original - NPIC/TSSG/SC&PS (After approval)
- 1 - NPIC/ODir
- 2 - NPIC/TSSG
- 1 - NPIC/TSSG/RED

**SECRET**